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INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
400 ARMY NAVY DRIVE
ARLINGTON, VIRGINIA 22202

October 8, 1998

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE (COMPTROLLER)
ASSISTANT SECRETARY OF THE NAVY (FINANCIAL
MANAGEMENT AND COMPTROLLER)
ASSISTANT SECRETARY OF THE AIR FORCE
(FINANCIAL MANAGEMENT AND COMPTROLLER)
COMMANDER, DEFENSE COURIER SERVICE

SUBJECT: Audit Report on Defense Base Realignment and Closure Budget Data for
Realignment of the Defense Courier Service Station, South Weymouth Naval
Air Station, Massachusetts, to McGuire Air Force Base, New Jersey
(Report No. 99-007)

We are providing this audit report for information and use. This report is one in a
series about FY 1999 Defense base realignment and closure military construction costs.

We considered management comments on a draft of this report when preparing the
final report. Comments on the draft report conformed to the requirements of DoD
Directive 7650.3 and left no unresolved issues. Therefore, no additional comments are
necessary.

We appreciate the courtesies extended to the audit staff. Questions on the
audit should be directed to Mr. Wayne K. Million, at (703) 604-9312 (DSN 664-9312) or
Ms. Bobbie Sau Wan, at (703) 604-9259 (DSN 664-9259). See Appendix D for the
report distribution. The audit team members are listed inside the back cover.
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Robert J. Lieberman
Assistant Inspector General
for Auditing






Office of the Inspector General, DoD

Report No. 99-007 October 8, 1998
(Project No. 8CG-5012.00)

Defense Base Realignment and Closure Budget Data for
Realienment of the Defense Courier Service Station,
South Weymouth Naval Air Station, Massachusetts to
cGuire Air Force Base, New Jersey

Executive Summary

Introduction. This report is one in a series about FY 1999 Defense base realignment
and closure military construction costs. Public Law 102-190, "National Defense
Authorization Act for Fiscal Years 1992 and 1993," December 5, 1991, directs the
Secretary of Defense to ensure that the amount of the authorization that DoD requested
for each Defense base realignment and closure military construction project does not
exceed the original estimated cost provided to the Commission on Defense Base Closure
and Realignment (the Commission). If the requested budget amounts exceed the original
project cost estimates provided to the Commission, the Secretary of Defense is required to
explain to Congress the reasons for the differences. The Office of the Inspector General,
DoD, is required to review each Defense base realignment and closure military
construction project for which a significant difference exists from the original cost
estimate, and to provide the results of the review to the congressional Defense
committees.

Audit Objectives. The overall audit objective was to determine the accuracy of Defense
base realignment and closure military construction budget data. This report provides
results of the audit of one project, valued at $850,000, for the realignment of Defense
Courier Service Station from South Weymouth Naval Air Station, Massachusetts to
McGuire Air Force Base, New Jersey. A review of the management control program, as
it applies to the overall audit objective, is reported in Inspector General, DoD Report
No. 98-175, “Summary Report on the Audit of Defense Base Realignment and Closure
Budget Data for FYs 1997 and 1998,” July 2,1998. Therefore, the adequacy of the
management control program will not be discussed in this report.

Audit Results. Neither the Navy nor the Air Force could support project requirements or
cost estimates on the DD Form 1391, "FY 1999 Military Construction Project Data,” for
the Defense base realignment and closure military construction project to realign the
Defense Courier Service Station. As a result, the $850,000 funding request submitted by
the Navy as project P-935U, "Defense Courier Service Building," is unsupported. See
Part I for a discussion of the finding, and Appendix A for a review of the management
control program.

Summary of Recommendations. We recommend that the Under Secretary of Defense
(Comptroller) place funding for project P-935U on administrative withhold until
management submits a revised DD Form 1391 to accurately reflect requirements and
costs. We recommend that the Defense Courier Service provide justified requirements
that conform to DoD guidelines. We recommend that the Air Force perform an economic
analysis and validate the Defense base realignment and closure military construction



requirements for the Defense Courier Service realignment and coordinate with the Naval
Facilities Command to submit a revised DD Form 1391. We also recommend that the
Navy submit a revised DD Form 1391 that accurately reflects valid Defense base
realignment and closure requirements and costs for the project.

Management Comments. The Under Secretary of Defense (Comptroller) concurred
with the recommendation to place funding for project 8CG-5012.00 on administrative
withhold. Both the Navy and the Air Force concurred, agreeing to perform an economic
analysis, validate requirements, and coordinate to submit a revised DD Form 1391 that
reflects valid requirements and costs. The Defense Courier Service concurred and agreed
to provide justified requirements to the Air Force. A discussion of management comments
is in the Findings section of the report and the complete text is in the Management
Comments section.

Audit Response. The Under Secretary of Defense (Comptroller), the Navy, the Air

Force, and the Defense Courier Service comments were generally responsive to the
recommendations and no additional comments are required.
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Background

The Office of the Inspector General, DoD, is performing audits of the Defense
base realignment and closure (BRAC) process. This audit is one in a series about
FY 1999 BRAC military construction (MILCON) costs. For additional
information on the audit process, see Appendix A. For background information on
the BRAC process, see Appendix B.

Objectives

The overall audit objective was to determine the accuracy of BRAC MILCON
budget data. The specific objectives were to determine whether the proposed
project was a valid BRAC requirement, whether the decision for MILCON was
supported with required documentation including an economic analysis, and
whether the economic analysis considered existing facilities. A review of the
management control program, as it applies to the overall audit objective, is
reported in Inspector General, DoD, Report No. 98-175, “Summary Report on the
Audit of Defense Base Realignment and Closure Budget Data for FYs 1997 and
1998,” July 2,1998. Therefore, an assessment of the adequacy of the management
control program will not be repeated for this audit.

This report provides the results of the audit of BRAC MILCON project P-935U,
"Defense Courier Service Building,” valued at $850,000, resulting from the
realignment of the Defense Courier Service from South Weymouth Naval Air
Station (NAS), Massachusetts, to McGuire Air Force Base (AFB), New Jersey.



Requirements and Costs for Defense
Courier Service Building

The Navy did not submit valid requirements or costs for project P-935U,
"Defense Courier Service Building," valued at $850,000, resulting from the
realignment of the South Weymouth NAS Courier Station to McGuire
AFB. This condition occurred because the Navy did not coordinate with
the Air Force and the Defense Courier Service before submitting the

DD Form 1391. Also, the Air Force did not properly develop and
document the project requirements or perform an economic analysis to
ascertain the necessity of new construction. As a result, the proposed
project requirements and cost estimate of $850,000 are unsupported.

Project Background

The 1995 Commission on Defense Base Closure and Realignment recommended
the closure of South Weymouth NAS, which was subsequently closed in
September 1997. The Defense Courier Station that served the Boston area
occupied a building of approximately 2,200 square feet on the South Weymouth
NAS. The facility had an administrative area for nine personnel and a secured
storage area for classified material.

The Defense Courier Service mission is to establish a worldwide network of
courier stations to transfer classified documents and material for DoD Components
and Federal agencies. The South Weymouth Defense Courier Service Station was
originally scheduled to relocate to Hanscom AFB, Massachusetts, at an estimated
cost of $1.2 million. In August 1995, the Defense Courier Service headquarters
determined that the Boston mission should be consolidated at McGuire AFB. The
reasons for the consolidation were operational cost comparisons and access to an
active runway. In July 1996, the South Weymouth courier station was
consolidated with an existing courier station at McGuire AFB. The McGuire AFB
Defense Courier Service Station is located in a 2,130 square-foot facility inside the
air freight terminal. The consolidation increased the number of personnel assigned
to McGuire AFB, as well as the volume of material handled.

Validation and Certification of BRAC Funding Request. DoD 7000.14-R,
“Financial Management Regulation,” July 1996, establishes the basic criteria and
procedures to support MILCON authorizations and appropriation requests. The
regulation assigns the Military Departments responsibility for implementing all
BRAC actions and administering base closure funds. The Military Department is
also responsible for submitting an accurate DD Form 1391. As the host of the
closing organization, the Navy is primarily responsible for submitting the DD Form
1391 for the Defense Courier Service Station displaced by the South Weymouth
NAS closing. The Navy BRAC MILCON process, as discussed in the Naval
Facilities Engineering Command Instruction 11010.44E, “Shore Facilities Planning
Manual,” October 1990, and by the Commander, Naval Facilities Engineering
Command in an October 13, 1993 memorandum, requires validated and certified
BRAC projects before submission. However, the DD Form 1391 that the Navy
submitted for project P-935U was not submitted in accordance with the guidelines.
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Organizational Division of BRAC Project Responsibilities

The Navy should ensure that an accurate and valid DD Form 1391 is submitted for
the South Weymouth relocation project. However, because the Defense Courier
Service functions are being realigned to McGuire AFB, the Air Force, specifically
the 305th Civil Engineering Squadron, should manage the host-tenant aspects of
the realignment. The Air Force is responsible for engineering and design of the
Defense Courier Service facility. Additionally, as the tenant organization, the
Defense Courier Service should provide both the Navy and the Air Force current
and accurate mission-related data on new facilities requirements. Thus, because of
the unique circumstances of having three Defense organizations involved in the
project, proper coordination and planning is critical.

Accuracy of Budget Data Submitted by the Navy

The Navy could not support requirements or costs on the DD Form 1391,

"FY 1999 Military Construction Project Data," for the BRAC MILCON project to
consolidate Defense Courier Service functions realigning from South Weymouth
NAS. Additionally, the Navy and the Air Force did not coordinate in developing

support for the BRAC MILCON project.

Determination of Space Requirements. The space requested on the DD Form
1391 for the administrative facilities and applicable cost estimates should be
supported by data, such as the number of personnel requiring administrative space
and any special purpose space requirement. Special purpose space, including a
secured storage area and a training/conference room, may be included in an
administrative facility when justified by operational requirements. The volume of
the stored material determines the size of a secured storage facility. The
documented training requirements determine the size of the training area. This
data is necessary to develop a reasonable estimate of space requirements and
applicable costs in sufficient detail to allow anyone unfamiliar with the project to
understand the methodology.

Availability of Engineering and Design Data. T he Navy submitted a DD

Form 1391 without reviewing or considering available engineering and design data
prepared by the Air Force. The DD Form 1391 dated February 11, 1998, for

FY 1999 funding, provides for a 1,151 square-foot administrative building with
outdoor covered storage at an estimated cost of $850,000. However, on
February 7, 1997, the Air Force 305th Civil Engineer Squadron at McGuire AFB
completed a 100 percent design and estimates for the project that called for a
4,200 square-foot building with outdoor covered storage at an estimated cost of
$1.1 million. The Navy could not explain this discrepancy and did not review the
100 percent design and estimate before submitting the DD Form 1391.



Validity of Air Force Engineering and Design

The Air Force ignored its own facilities design criteria and accepted inflated
facilities requirements without question from the Defense Courier Service.

Air Force Criteria. Air Force Handbook 32-1084, "Standard Facility
Requirements Handbook," September 1, 1996, allows a maximum of 162 gross-
square feet per person for administrative space, and an allowance for special
purpose areas, such as secured storage and training rooms. Because the McGuire
AFB courier station was authorized only five additional personnel attributable to
the South Weymouth Defense Courier Service realignment, only 810 gross-square
feet (5 personnel x 162 square-feet per person) plus any additional special purpose
space can be funded by BRAC. Any additional training space must be justified by
operational requirements. The size of the secured storage area must be justified by
the volume of classified material processed annually. The amount of additional
secured storage authorized for BRAC funding could not be determined because
after the missions were consolidated at McGuire AFB, documentation was not
maintained on the increase in volume of processed material.

Defense Courier Service Guidance. When designs were developed for the
McGuire AFB courier station, the Air Force relied on a flawed interpretation of
the standard station design guidelines provided by the Defense Courier Service
headquarters. The Defense Courier Service standard “large” station design is for a
building designed to process 150,000 pounds of classified material annually with a
staff of 14 personnel. The standard station design package clearly warns that,
because of large variations in workloads between stations, no “standard” stations
exist in the Defense Courier Service network. Nevertheless, the Air Force
provided the raw and unadjusted standard design package “as is” to the firm
contracted to design the facility. As a result, the McGuire AFB Courier Station
was designed as a “large” station.

Determining the Necessity of New Construction

Construction of a new building for Defense Courier Service functions at McGuire
AFB may be unnecessary because the Air Force did not perform an economic
analysis to evaluate possible new construction alternatives. Engineering personnel
at the 305th Civil Engineering Squadron stated they believed that the economic
analysis for project P-935U was not required because BRAC was providing
funding for a new building. DoD 7000.14-R, “Financial Management Regulation,”
July 1996, establishes guidance for BRAC appropriations and states that
minimally, all renovation, upgrade, and replacement projects must be supported by
an economic analysis. Since Air Force Instruction 32-1021, “Planning and
Programming of Facility Construction Projects,” May 1994, requires consideration
of existing facilities prior to building new facilities, an economic analysis should be
completed before any further action is taken on the relocation of the Defense
Courier Service. All available alternatives to new construction must be
considered, including, but not limited to, redesign of the new building and
opportunities for the use of existing facilities.



Conclusion

Although the Navy was primarily responsible for ensuring the accuracy of the

DD Form 1391 budget data, the Air Force and the Defense Courier Service were
tasked with providing the necessary information to the Navy. Thus, proper
coordination and information sharing among those organizations was vital to
properly develop project requirements and cost estimates allowable under BRAC.
However, the Navy provided no documentation to support its BRAC MILCON
budget request, or show that the Navy coordinated with the Air Force 305th Civil
Engineering Squadron to ensure the accuracy of the budget data submission.

The Air Force engineering and design of the McGuire AFB courier building was
based on flawed requirements using questionable design criteria. Furthermore, no
economic analysis was conducted to determine whether any viable alternatives to
new construction exist. Thus, the decision to build new facilities for the McGuire
Defense Courier Station is unsupported.

Recommendations, Management Comments, and Audit
Response

1. We recommend that the Under Secretary of Defense (Comptroller) place
funding for project P-935U on administrative withhold until management
submits a revised DD Form 1391 to accurately reflect requirements and costs.

Under Secretary of Defense (Comptroller) Comments. The Under Secretary of
Defense (Comptroller) concurred with the recommendation to place funding for
project P-935U on administrative withhold.

2. We recommend that the Commander, Defense Courier Service provide
the Air Force with justified requirements on the number of personnel and
volume of classified material relocated from South Weymouth Naval Air
Station, Massachusetts, to McGuire Air Force Base, New Jersey.

Defense Courier Service Comments. The Defense Courier Service concurred
with the recommendation to provide the Air Force with requirements on the
number of personnel and volume of classified material relocated from South
Weymouth Naval Air Station. The Defense Courier Service also provided the Air
Force with minimum space requirements. The Defense Courier Service maintains
that, because of the volume of material handled annually, the McGuire station
should be considered a “large” station even though they do not have the required
14 people assigned. Because the Defense Courier Service will be assigned to the
Air Force Air Mobility Command beginning in October 1998, they questioned
whether base realignment and closure funding could be used with other funding to
construct a new facility or expand the current facility.

Audit Response. The Defense Courier Service comments are responsive in
providing personnel and storage volume data to the Air Force. However, the
minimum space requirements that were submitted remain excessive. The space
requirements must comply with DoD directives and will be reviewed and verified
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by both the Air Force and Navy Civil Engineers before any further construction
designs are initiated. The requirement for secured storage and administrative area
should be assessed separately. Secured storage requirements are based on volume
of material handled and the administrative areas are based on the number of
assigned personnel and operational requirements. The base realignment and
closure account will provide funding for a new facility or modification of an
existing facility to accommodate the mission and personnel relocated because of
the closure of South Weymouth, Naval Air Station. Specifically, base realignment
and closure funding restrictions limit the replacement to 1,152 square feet of
secured storage, previously occupied at the South Weymouth station, and
administrative space for five transferred personnel. Additional square footage may
be included in a project, to accommodate the existing mission and personnel at
McGuire Air Force Base, using conjunctive funding from other sources. The
Defense Courier Service comments to the recommendation are generally
responsive and no additional comments are required.

3. We recommend that the Commander, 305th Civil Engineering Squadron
perform an economic analysis for the relocation of the Defense Courier
Service and provide the Navy with valid requirements for a revised DD Form
1391, “Military Construction Project Data,” for project P-935U.

Air Force Comments. The Air Force concurred with the recommendation to
perform an economic analysis and provide the Navy with valid requirements for
project P-935U.

Audit Response. The Air Force comments are responsive to the recommendation
and no additional comments are required.

4. We recommend that the Commander, Naval Facilities Command submit a
revised DD Form 1391, “Military Construction Project Data,” for project
P-935U, “Defense Courier Service Building,” that accurately reflects valid
Defense base realignment and closure requirements and costs. :

Navy Comments. The Navy concurred with the recommendation to submit a
revised DD Form 1391 for project P-935U to reflect valid requirements and costs.

Audit Response. The Navy comments are responsive to the recommendation and
no additional comments are required.



Appendix A. Audit Process

Scope

Work Performed and Limitations to Overall Audit Scope. We examined the
FY 1999 BRAC MILCON budget request and supporting documentation for
space requirements regarding the realignment of Defense Courier Service functions
from South Weymouth Naval Air Station, Massachusetts. We reviewed all
documentation available from Navy, Air Force and the Defense Courier Service
regarding the BRAC relocation.

DoD-wide Corporate Level Government Performance and Results Act
(GPRA) Goals. In response to the GPRA, the Department of Defense has
established 6 DoD-wide corporate level performance objectives and 14 goals for
meeting these objectives. This report pertains to achievement of the following
objective and goal.

Objective: Fundamentally reengineer the Department and achieve a 21st
century infrastructure.

Goal: Reduce costs while maintaining required military capabilities across
all DoD mission areas. (DoD-6)

General Accounting Office High Risk Area. The General Accounting office
(GAO) has identified several high risk areas in the DoD. This report provides
coverage of the Defense Contract Management high risk areas.

Methodology

Audit Type, Dates, and Standards. This economy and efficiency audit was
performed from March 1998 through May 1998 in accordance with auditing
standards issued by the Comptroller General of the United States as implemented
by the Inspector General, DoD. The audit did not rely on computer-processed
data or statistical sampling procedures.

Contacts During the Audit. We visited or contacted individuals and
organizations within DoD. Further details are available on request.

Management Control Program

Our review of management controls over BRAC MILCON projects is reported

in Inspector General, DoD, Report No. 98-175, “Summary Report on the Audit of
Defense Base Realignment and Closure Budget Data for FYs 1997 and 1998,”
July 2,1998.



Prior Coverage. Four summary reports have been issued for the audits of BRAC
budget data for FYs 1992 through 1998. Details on those reports, and the
numerous audit reports that they summarize, are available upon request.



Appendix B. Background of Defense Base
Realignment and Closure

Commission on Defense Base Closure and Realignment. On May 3, 1988, the
Secretary of Defense chartered the Commission on Defense Base Closure and
Realignment (the Commission) to recommend military installations for realignment
and closure. Congress passed Public Law 100-526, "Defense Authorization
Amendments and Base Closure and Realignment Act," October 24, 1988, which
enacted the Commission's recommendations. The law also established the Defense
Base Closure Account to fund any necessary facility renovation or MILCON
projects associated with BRAC. Public Law 101-510, "Defense Base Closure and
Realignment Act of 1990," November 5, 1990, reestablished the Commission. The
law also chartered the Commission to meet during calendar years 1991, 1993, and
1995 to provide a fair process that will result in a timely closure and realignment of
military installations inside the United States. In addition, the law stipulates that
realignment and closure actions must be completed within 6 years after the
President transmits the recommendations to Congress.

Required Defense Reviews of BRAC Estimates. Public Law 102-190, "National
Defense Authorization Act for Fiscal Years 1992 and 1993," December 5, 1991,
states that the Secretary of Defense shall ensure that the authorization amount that
DoD requested for each MILCON project associated with BRAC actions does not
exceed the original estimated cost provided to the Commission. Public Law 102-
190 also states that the Inspector General, DoD, must evaluate significant increases
in BRAC MILCON project costs over the estimated costs provided to the
Commission and the Secretary of Defense shall send a report to the congressional
Defense committees.

Military Department BRAC Cost-Estimating Process. To develop cost estimates
for the Commission, the Military Departments used the Cost of Base Realignment
Actions computer model. The Cost of Base Realignment Actions computer model
uses standard cost factors to convert the suggested BRAC options into dollar values
to provide a way to compare the different options. After the President and Congress
approve the BRAC actions, DoD realigning activity officials prepare a DD Form
1391, "FY 1999 Military Construction Project Data," for each individual MILCON
project required to accomplish the realigning actions. The Cost of Base Realignment
Actions computer model provides cost estimates as a realignment and closure
package for a particular realigning or closing base. The DD Form 1391 provides
specific cost estimates for an individual BRAC MILCON project.

Limitations and Expansion to Overall Audit Scope. Because the Cost of Base
Realignment Actions computer model develops cost estimates as a BRAC package
and not for individual BRAC MILCON projects, we were unable to determine the
amount of cost increases for each individual BRAC MILCON project. Additionally,
because of prior audit efforts that determined potential problems with all BRAC
MILCON projects, our audit objectives included all large BRAC MILCON projects.



Overall Audit Selection Process. We reviewed the FY 1999 BRAC MILCON
$264.1 million budget submitted by the Military Departments and the Defense
Logistics Agency. We excluded projects that were previously reviewed by DoD
audit organizations. We grouped the remaining BRAC MILCON projects by
location and selected all projects in the budget. We also reviewed those BRAC
MILCON projects that were not included in the previous budget submissions, but
were added as part of the FY 1999 BRAC MILCON budget package.
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Appendix C. Project Identified as Invalid or
Partially Valid

Table C-1. Causes of Invalid or Partially Valid Project

Project Causes of Causes of
Invalid Project Partially Valid Project
Project Location Number Overstated  Unsupported ~ Overstated Unsupported
McGuire AFB P-935U X

Table C-2. Recommended Changes in Project Estimates

Amount of Recommended Amount of Change
Project Location Project Estimate on DD Invalid Partially Valid
Number Form 1391 Projects Projects
(thousands) (thousands) (thousands)
McGuire AFB P-935U $850 $850
Total $850 $850
Total Invalid and Partially Valid Projects $850
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Appendix D. Report Distribution

Office of the Secretary of Defense

Under Secretary of Defense (Comptroller)
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)

Assistant Secretary of Defense (Public Affairs)

Deputy Under Secretary of Defense (Industrial Affairs and Installations)
Principal Assistant Deputy Under Secretary of Defense (Industrial Affairs and

Installations)
Director, Defense Logistics Studies Information Exchange

Department of the Army

Auditor General, Department of the Army

Department of the Navy

Assistant Secretary of the Navy (Financial Management and Comptroller)
Commander, Naval Facilities Engineering Command
Auditor General, Department of the Navy

Department of the Air Force

Assistant Secretary of the Air Force (Financial Management and Comptroller)
Deputy Assistant Secretary of the Air Force (Installations), Base Transition Division
Commander, Air Mobility Command
Commander, 305th Air Mobility Wing
Commander, 305th Civil Engineering Squadron
Auditor General, Department of the Air Force

Other Defense Organizations

Director, Defense Contract Audit Agency
Director, Defense Logistics Agency
Director, National Security Agency

Inspector General, National Security Agency
Inspector General, Defense Intelligence Agency
Commander, Defense Courier Service
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Non-Defense Federal Organizations and Individuals

Office of Management and Budget
Technical Information Center, National Security and International Affairs Division,

General Accounting Office

Congressional Committees and Subcommittees, Chairman and
Ranking Minority Member

Senate Committee on Appropriations

Senate Subcommittee on Defense, Committee on Appropriations

Senate Subcommittee on Military Construction, Committee on Appropriations

Senate Committee on Armed Services

Senate Committee on Governmental Affairs

House Committee on Appropriations

House Subcommittee on Military Construction, Committee on Appropriations

House Subcommittee on National Security, Committee on Appropriations

House Committee on Government Reform and Oversight

House Subcommittee on Government Management, Information, and Technology,
Committee on Government Reform and Oversight

House Subcommittee on National Security, International Affairs, and Criminal Justice,
Committee on Government Reform and Oversight

House Committee on National Security
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Office of the Under Secretary of Defense
(Comptroller) Comments

OFFICE OF THE UNDER SECRETARY OF DEFENSE
1100 DEFENSE PENTAGON
WASHINGTON, DC 20301-1100

COMPTROLLER

(Program/Budget) September 3, 1997

MEMORANDUM FOR ASSISTANT INSPECTOR GENERAL FOR AUDITING, DOD IG

SUBJECT: DoD IG Draft Audit Report Defense Base Realignment and Closure Budget Data for
Realignment of the Defense Courier Service Station, South Weymouth Naval Station
Massachusetts, to McGuire Air Force Base, New Jersey (Project No. 8CG-5012.00)

This responds to your July 2, 1998 memorandum requesting our comments on the subject
report.

The audit recommends that the USD (Comptroller) place $850,000 on administrative
withhold for the Defense Courier Service Building project at McGuire Air Force Base, New Jersey
associated with the relocation of the Defense Courier Service from South Weymouth Naval
Station, Massachusetts. The audit contends that the project’s requirement and cost are unsupported
because the Navy and Air Force did not properly develop and document the project’s requirement
or perform an economic analysis to ascertain the necessity of new construction.

Since we understand the audit finding is in dispute, we will place the funding for the
project on administrative withhold pending audit resolution. If it is determined that the audit

finding is indeed accurate, we will realign any savings identified to other Basc Realignment and
Closure requirements, as appropriate.

Director £6r Construction
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Department of the Navy Comments

DEPARTMENT OF THE NAVY
OFFICE OF THE ASSISTANT SECACTARY
(INSTALLATIONS AND ENVIRONMENT)
1000 NAVY PENTAGON
WASHINGTON, D.C. 203801000

3 &P 1998

MEMORANDUM FOR THE DEPARTMENT OF DEFENSE ASSISTANT INSPECTOR
GENERAL FOR AUDITING

SUBJECT: Defense Base Realignment and Closure Budget Data for
Realignment of the Defense Courier Service Station,
South Weymouth Naval Air Station, Massachusetts to
McGuire Air Force Base, New Jersey (Project
No. 8CG-5012.00) - INFORMATION MEMORANDUM

I am responding to the DODIG Draft of a Proposed Audit
Report realigning the Defense Courier Service Station, South
Weymouth Naval Air Station, Massachusetts to McGuire Air Force
Base, New Jersey. The Department of the Navy comments are

attached.
Duncan Holaday
Deputy Assistant Secretary
{Installations and Facilities)
Attachment:

1. DON Response to DODIG Draft Audit

Copy to:

ASN (FMB)

ASN (FMO-31)
NAVINGSGEN (02}
COMNRVFRC (00G2}
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DEPARTMENT OF NAVY RESPONSE
TO

DODIG DRAFT OF A PROPOSED AUDIT REPORT
ON
DEFENSE BASE REALIGNMENT AND CLOSURE BUDGET DATA FOR
REALIGNMENT OF THE DEFENSE COURIER SERVICE STATION,
SOUTH WEYMOUTH NAVAL AIR STATION, MASSACHUSETTS, TO
*MCGUIRE AIR FORCE BASE, NEW JERSEY
(Project No. BCG-5012.00)

Recommendation 4: We recommend that the Commander, Naval
Facilities (Engineering) Command submit a revised DD Form 1391,
“Military Construction Project pata,” -for project P-935U,
wpefense Courier Service Building,” that accurately reflects
valid Defense base realignment and closure requirements and
costs.

Department of the Navy Response: Concur. Revised DD 1391 will
be submitted to accurately reflect valid Defense base realignment
and closure requirements and costs for the project when the
economic analysis for the relocation of the Defense Courier
Service has been provided by the Commander, 305%™ Civil
Engineering Squadron.
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Department of the Air Force Comments

DEPARTMENT OF THE AIR FORCE
WASHINGTON, DC

07 AUG 1998

Office Of The Assistant Secretary

MEMORANDUM FOR ASSISTANT INSPECTOR GENERAL FOR AUDITING
OFFICE OF THE INSPECTOR GENERAL
DEPARTMENT OF DEFENSE

FROM: 1660 Air Force Pentagon
Washington, DC 20330-1660

SUBJECT: Draft Audit Report No. 8CG-5012.00 on Defense Base Realignment and
Closure Budget Data for the Realignment of the Defense Courier Service
Station, South Weyworth Naval Air Station, Massachusetts, to McGuire Air
Force Base, New Jersey, July 2, 1998.

This is in reply to your memorandum requesting the Assistant Secretary of the Air
Force (Financial Management and Comptroller) provide Air Force comments on subject
report.

The report states that neither the Navy nor the Air Force could support project
requirements or cost estimates on the DD Form 1391, “FY99 Military Construction Project
Data,” for the Defense base realignment and closure military construction project to
realign the Defense Courier Service Station. The project is unsupported because the
Defense Courier Service did not provide justified requirements, the Air Force did not
perform an economic analysis and the Navy did not submit a valid DD Form 1391. You
recommend DOD (comptroller) place funds for project P-935U on administrative withhold
until management submits a revised DD Form 1391 to accurately refiect requirements and
cost. You also recommend that the 305" Civil Engineering Squadron {(McGuire AFB, NJ)
perform an economic analysis based on the Defense Courier’s input and provide valid
requirements/costs to the Navy for a revised DD Form 1391.

AF COMMENTS: WE CONCUR. Al requested actions will be completed by
September 30, 1998,

Our point of contact is Mr. Lester R. Schauer, DSN 227-6559

~

ISHNER
puty AsSistant Secretary of the Air Force
nstallations)
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Defense Courier Service Comments

Final Report
Reference

DEFENSE COURIER SERVICE
330 CHISHOLM AVENUE
FORT GEOROE G MEADE MARYLAND 20755-5370

AUG 2 8 1938

MEMORANDUM FOR OAIG-AU (ATTN: APTS Audit Suggestions)
Inspector General, Department of Defense
400 Army Navy Drive (Room B01)
Adington, Virginia 22202-2884

SUBJECT: Audit Report on Defense Base Realignment and Closure budget
Data for Realignment of the Defense Courier Service Station, South
Weymouth Naval Air Station, Massachusetts, to McGuire Air Force
Base, New Jersey (Project No. 8CG-5012.00)

1. DCS has completely reviewed the draft audit report (Project No. 8CG-5012.00) and
concurs with comments. We agree that this project should be placed on administrative
withhold until the economic analysis can be completed by the 305 Civil Engineering
Squadron and we can ensure they have all the necessary data to complete the study.

2. In discussing this audit with my station chief at McGuire AFB (CMSgt Sergent), it
was noted that per your recommendation in the draft audit he has provided the 305"
Civil Engineering Squadron with the number of personne! and average volume of
material processed each month. Enclosure 1 list DCS station McGuire's material Enclosures 1
processed prior to August 96 and later. Additionally, CMSgt Sergent has provided and 2

station information to the 305™ Civil Engineering Squadron (Mr. Rick Dean) that omitted.
included current manning and the total square feet in the vault space, administrative Copies will
area, loading ramp, and other information (encl 2). Minimum space requirements for be provided
vault space (1850 sq ft), administrative area (1458 sq ft), training/conference room for 8- upon

10 people (300 sq ft), customer service foyer (100 sq ft), men’s and women's restrooms request.

with showers (200 sq R), storage area/office equipment (100 sq R).

3. The DCS definition for a “large” station is one that processes 150,000 pounds of
material annually and has 14 people assigned. The audit report appears to accept this
contention but implies DCS Station McGuire doesn’t meet the standard. Although, they
don't have 14 people assigned, (since the merger) they do process an annual average
of 153,924 pounds of material. The 1998 annual average is projected to be 220,365
pounds. DCS does consider DCS Station McGuire to be a “large” station.

4. After careful review of this project we have leamned that extensive modification to the
McGuire station may not be warranted at this time in light of the building structural
problems which should come out during the economic analysis. Moreover, effective 1
Oct 98 DCS will become a Direct Reporting Unit to Air Mobility Command. As a resuft,
we may be able to work with them in either constructing a new facility or build an
extension wing to the current facility if this will allow us to use BRAC dollars for this
project.

Ghe Nation's Couriere - Lroud to Jerve
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5. We stand ready to work out these or any other issues with the 305™ Civil
Engineering Squadron at McGuire AFB. My POC at McGuire AFB i CMSqgt Sergent,
DSN: 440-4340 or COM: (609) 724-4940. The DCS Headquarters POC is LTC
Marlowe, DSN: 923-6011 or COM: (301) 677-7011, ext 2114.

FOR THE COMMANDER

TERRY K. MARLOWE
LTC, AG
Vice Commander
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Audit Team Members

This report was prepared by the Contract Management Directorate, Office of
the Assistant Inspector General for Auditing, DoD

Paul J. Granetto
Wayne K. Million
Bobbie Sau Wan
Joyce S. McCutcheon



